

Kentucky Foster Care Census - Dates

- July 2, 2002 – Census initiated by Secretary Viola Miller.
- July 8, initial design of the project completed and discussions with UK, U of L, and Eastern Kentucky University to determine feasibility of collaborating in data collection through the University Training Consortium (10 universities that provide consistent training to all child welfare workers in Kentucky).
- July 8. Budget developed. Initial measures developed based on Child and Family Service Review information.
- July 10 and July 16. Phone conference with the 16 Service Region Administrators (SRAs) in Kentucky.
- July 22. Letters explaining the need for the project sent to all CFC regional staff and foster/adoptive parents by the SRA
- July 24 and 25. Meeting with the University Training Consortium
- July 27, 28, August 2 – Piloting the measures and process and getting input from 7 foster/adoptive parents at 3 locations in the state.
- July 30 – Phone conference with university professors and University Training Consortium members
- August 2 – Planning conference on site in Northern Kentucky with representative/s from CFC administration, students, foster/adoptive parents, University Training Consortium, university faculty, and Eastern Kentucky University Management.
- August 5 – Initiate the IRB process

Upcoming

August 11 – Students return to campus.

August 16 – PCWCP retreat

Sept 6 and 7 TRAINING SESSION: STATE WIDE EVENT – Louisville –
Census Takers, faculty, UTC Coordinators

9/9-16 TRIAL HOME VISITS (ESTIMATE OF TWO PER CENSUS
TAKER)

9/17 – October 14

EACH CENSUS TAKER CONDUCTS 3-5 HOME VISITS

10/21-27 MAKE-UP WEEK FOR PROBLEMS

10/28-11/3 ALL DATA IN AND FINISHED

11/21-22 CLOSING SESSION LOUISVILLE (IN CONJUNCTION
WITH EDUCATING AT-RISK YOUTH CONFERENCE)